COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2020

ESTI MATE SUMVARY 13:16: 16
CONTI D: C20869 ESTI MATE NO 0007 PROG SPEC YR: 2005
PCN: 20869- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 311.0 DAYS TIME ALLOW 313 WORK DAYS
I-70 , 1-76, & 1-270 BRI DGE B PERCENT TIME:  99.36 ORI G TI ME ALLON 180 WORK DAYS
PRQJIECT NO. NHPPR100- 241
1-70 , 1-76, & 1-270 BRI DGE PAD REPAI R PROJECT
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER JEFFERSON
ADANS CLEAR CREEK
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 23/ 2020 DATE TI ME STARTED 02/26/2019
P.O. BOX 659 DATE LET 12/ 06/ 2018 DATE WORK BEGAN 02/ 26/ 2019
DATE AWARDED 12/ 31/ 2018 DATE TI ME SToPPeD 05/27/2020
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 05/27/ 2020
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 02/ 26/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,610, 785.20 PARTI Cl PATI NG $  1,496,438.95 $ 76, 976. 96
AWARD PRQJECT AM: $ 1, 382, 424. 60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 92. 90% TOTAL EARNI NGS 1, 496, 438. 95 76,976. 96
FUNDS AVAI LABLE: $ 114, 346. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 496, 438. 95 76, 976. 96
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 736. 37 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 475, 702. 58 76, 976. 96
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 475, 702. 58 76, 976. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,79776;.7923 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01620

0010

208- 00002

0015

208- 00020

0020

208- 00035

0025

208- 00046

0030

208- 00107

0035

208- 00207

0040

240- 00000

0045

240- 00010

0050

240- 00020

0055 250-00010

C20869

20869- BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

Sweepi ng

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

of Trash

Renoval

Er osi on Control

Managenent

*W1dlife Biologist

of Nests

*Renoval

Netting

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
15. 000
HOUR
125. 00000
20. 000
LF
12. 00000
300. 000
LF
5. 00000
80. 000
LF
17. 50000
3. 000
EACH
1, 000. 00000
5. 000
HOUR
125. 00000
20. 000
DAY
125. 00000
150. 000
HOUR
35. 00000
20. 000
HOUR
37.00000
0. 000
sy
1. 50000
1. 000
LS

4, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

4. 000
0. 000
4.000

10. 000
0. 000
10. 000

144. 500
0. 000
144.500

15. 750
0. 000
15. 750

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:16: 16

AMOUNT

975.

525.

3,000

500

1, 250

5, 057

582.

4,000

.00

.00

00

00

00

00

00

50

75

.00

00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20869-BI D ESTI MATE RUN 12/ 10/ 2020
PRQIECT NHPPR100- 241 ESTI MATE NO 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 250-00050 *Moni toring Techni ci an 70. 000 69. 250
HOUR 0. 000 0. 00
80. 00000 69. 250 5, 540. 00
0065 250-00110 *Heal th and Safety O ficer 35. 000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700.00
0070 607-11525 Fence (Plastic) 350. 000 238. 000
LF 0. 000 0.00
5. 00000 238. 000 1, 190. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 963
LS 0. 037 4,810. 00
130, 000. 00000 1.000 130, 000. 00
0080 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
10, 625. 00000 1. 000 10, 625. 00
0085 630- 00000 *Fl aggi ng 360. 000 307.500
HOUR 0. 000 0. 00
26. 00000 307.500 7,995. 00
0090 630-00007 *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0.00
275. 00000 55. 000 15, 125. 00
0095 630-00012 *Traffic Control Management 60. 000 57. 000
DAY 1. 000 775.00
775. 00000 58. 000 44, 950. 00
0100 630-00015 Unifornmed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
0. 01000 0. 000 0. 00
0105 630-80335 *Barricade (Type 3 MA) (Tenporary) 31. 000 25. 000
EACH 6. 000 390. 00
65. 00000 31. 000 2,015. 00
0110 630-80341  *Construction Traffic Sign (Panel Size A) 153. 000 130. 000
EACH 18. 000 810. 00
45. 00000 148. 000 6, 660. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: NHPPR100- 241 ESTI MATE NO. 0007 13:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80342 *Construction Traffic Sign (Panel Size B) 109. 000 92. 000
EACH 15. 000 825. 00
55. 00000 107. 000 5, 885. 00
0120 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630-80355 *Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0. 00
4,000. 00000 4.000 16, 000. 00
0130 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 6. 000
Type
ype) EACH 2.000 2,000. 00
1, 000. 00000 8. 000 8, 000. 00
0135 630-80360  *Drum Channel i zi ng Device 100. 000 38. 000
EACH 0. 000 0.00
25. 00000 38. 000 950. 00
0140 630-80380 *Traffic Cone 208. 000 172. 000
EACH 36. 000 180. 00
5. 00000 208. 000 1, 040. 00
0145 630-80393  *Stackable Vertical Panels 203. 000 124.000
EACH 79. 000 1, 185. 00
15. 00000 203. 000 3, 045. 00
0150 630-85020 *NMobi | e Attenuator 2.000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0155 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1.000
(Temporary) EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0160 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20869-BI D ESTI MATE RUN 12/ 10/ 2020
PRQIECT NHPPR100- 241 ESTI MATE NO 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200  ROADWAY
0170 700-70016 F/ A Fuel Cost Adjustment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 630-00003 Uni formed Traf Ctrl UTC with Vehicle 770. 000 756. 000
HOUR 14. 000 1, 699. 04
121. 36000 770. 000 93, 447. 20
CAT 0200 CURRENT AMT $ 486,517.30 % 19,174.04$  412,557.45
CAT NO0300 STRUCTURE E-16-NJ
0190 509-00001  Structural Steel (Galvanized) 1, 239. 000 1, 239. 000
LB 0. 000 0. 00
12. 50000 1, 239. 000 15, 487. 50
0195 509-08020 Alter and Erect Structural Steel 2, 243. 000 2,242.000
LB 0. 000 0. 00
35. 00000 2,242.000 78, 470. 00
0200 509-08102 Provi de Tenporary Support 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0205 512-00102 Bearing Device (Type II) 5. 000 5. 000
EACH 0. 000 0. 00
2, 250. 00000 5.000 11, 250. 00
0210 512-00120 Bearing Repair Corbel 6. 000 6. 000
EACH 0. 000 0. 00
6, 250. 00000 6. 000 37, 500. 00
0215 514-02150 Install Anchor Bolt 104. 000 104. 000
EACH 0. 000 0. 00
70. 00000 104. 000 7,280.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2020
PRQIECT NHPPR100- 241 ESTI MATE NO 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0300 STRUCTURE E- 16- NJ
0220 700- 70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $  225,022.50$ 0.00% 214,987.50
CAT NO0301 STRUCTURE E-17-UP
0225 509- 00001 Structural Steel (Galvanized) 1, 130. 000 1, 130. 000
LB 0. 000 0. 00
12. 50000 1,130. 000 14,125. 00
0230 509-08102 Provi de Tenporary Support 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0235 512-00102 Bearing Device (Type II) 18. 000 18. 000
EACH 0. 000 0. 00
2, 250. 00000 18. 000 40, 500. 00
0240 514-02150 Instal |l Anchor Bolt 42.000 42.000
EACH 0. 000 0.00
70. 00000 42.000 2,940. 00
0245 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1005 700-70034 F/A Install Retainer Bar At E-17-UP Abut 5 4 714.780 714.780
FA 0. 000 0.00
1. 00000 714.780 714.78
CAT 0301 CURRENT AMI $  123,279.78$ 0.008% 123,279.78
CAT NO0302 STRUCTURE F-15-Cl
0250 201-00007 Renoval of Debris 1. 000 1. 000
EACH 0. 000 0. 00
7,560. 00000 1.000 7,560. 00
0255 202-05300 *Renoval and Di sposal of Paint 1. 000 1.000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0260 250-00120 *Material Sanpling and Delivery 2.000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00



CONTI D:

CAT NO0302

0265

0270

0275

250- 00220

509- 90000

513- 00690

CAT NO0303

0280

0285

0290

0295

0300

0305

0310

201- 00007

202- 00505

509- 00001

601- 06102

601-51007

602- 00000

700- 70040

C20869

NHPPR100- 241

20869-BI D

| TEM
DESCRI PTI ON

STRUCTURE F-15-C

*Hazar dous Waste Di sposal

Pai nt Existing Structure(S)

Bridge Drain (Special)

STRUCTURE E-17-1H

Renoval of Debris

Renoval of Portions of Present Structure

St eel

Structural

(Gal vani zed)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

F/ A Railroad Tenporary Crossing (Permt & Wirk)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

21, 455.

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
1. 000 1. 000
cy 0. 000
145. 00000 1. 000
1. 000 1. 000
LS 0. 000
5, 500. 00000 1. 000
2.000 2.000
EACH 0. 000
2,500. 00000 2.000
CAT 0302 CURRENT AMI  $ 21,455.00%

1. 000 1. 000
EACH 0. 000
7, 560. 00000 1. 000
66. 100 66. 100
SF 0. 000
250. 00000 66. 100
714.000 714.000
LB 0. 000
12. 50000 714.000
27.000 27.000
CF 0. 000
400. 00000 27.000
27.000 27.000
EACH 0. 000
7.00000 27.000
62. 700 62. 700
LB 0. 000
20. 00000 62.700
30, 000. 000 7,849.520
F A 0. 000
1. 00000 7, 849.520

Page 7

ESTI MATE RUN 12/ 10/ 2020

.00

.00

.00

.00$

.00

.00

.00

.00

.00

.00

.00

13:16: 16

AMOUNT

145.

5, 500.

7, 560.

16, 525.

8, 925.

10, 800.

189.

1, 254.

7, 849.

00

00

00

00

00

00

00

00

52



CONTI D

C20869

20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 12/ 10/ 2020

CAT NO0303

0315

700- 70042

CAT NO0304

0320

0325

0330

0335

0340

0345

0350

0355

0360

201- 00007

201- 00009

202- 00503

202- 00505

206- 00065

507-00100

601- 06102

601- 51007

602- 00000

STRUCTURE E-17-1H

F/' A Railroad Flagging

STRUCTURE E-17-11

Renoval of Debris

of Debris

Renoval

Renoval of Portions of Present Structure

Renoval of Portions of Present Structure

Structure Backfill

(FlowFill)

Concrete Slope and Ditch Paving (Reinforced)

Concrete (Patching)

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

ESTI MATE NG 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
28, 000. 000 21, 337. 080
FA 0. 000 0. 00
1. 00000 21, 337. 080 21,337.08
CAT 0303  CURRENT AMI $  103,253.00$ 0.00%  74,439.60
1.000 1.000
EACH 0. 000 0. 00
7, 560. 00000 1. 000 7,560. 00
36. 500 36. 500
oY 0. 000 0. 00
250. 00000 36. 500 9, 125. 00
79. 000 79. 000
sy 0. 000 0. 00
150. 00000 79. 000 11, 850. 00
75. 600 75. 600
SF 0. 000 0. 00
250. 00000 75. 600 18, 900. 00
152. 000 152. 000
oy 0. 000 0. 00
500. 00000 152. 000 76, 000. 00
15. 000 15. 000
oY 0. 000 0. 00
1, 000. 00000 15. 000 15, 000. 00
24. 900 24. 900
CcF 0. 000 0. 00
400. 00000 24. 900 9, 960. 00
29. 000 29. 000
EACH 0. 000 0. 00
7. 00000 29. 000 203. 00
108. 900 108. 900
LB 0. 000 0. 00
20. 00000 108. 900 2,178.00



CONTI D: C20869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20869- BI D ESTI MATE RUN 12/ 10/ 2020
PRQJECT: NHPPR100- 241 ESTI MATE NO. 0007 13:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-11

0365 609-20010 Curb Type 2 (Section B) 49. 000 49. 000
LF 0. 000 0. 00
125. 00000 49. 000 6, 125. 00
0370 700-70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1010 900-00006  Added Item (Dollar)/ Core Drill Approach Slab at 490. 000 490. 000
E-17-11
DOL 0. 000 0. 00
1. 00000 490. 000 490. 00
CAT 0304 CURRENT AMT ¢  157,391.00$ 0.00% 157,391.00

CAT NO0305 STRUCTURE E-17- UG

0375 202-00505 Renoval of Portions of Present Structure 88. 000 86. 800
SF 0. 000 0. 00
250. 00000 86. 800 21, 700. 00
0380 601-06102 Concrete (Patching) 34. 000 34. 000
CF 0. 000 0. 00
400. 00000 34.000 13, 600. 00
0385 601-40400  *Structural Concrete Stain 17.100 17. 100
SY 0. 000 0. 00
102. 00000 17. 100 1,744.20
0390 601-51007 Gal vani ¢ Anodes (Install Only) 9. 000 9. 000
EACH 0. 000 0.00
7.00000 9. 000 63. 00
0395 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0400 700- 70042 F/' A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 37,407.20 % 0.00% 37, 107. 20

CAT NO0306 STRUCTURE E-17-UT

0405 202- 00505 Renoval of Portions of Present Structure 124. 000 110. 000
SF 14. 000 3, 500. 00
250. 00000 124. 000 31, 000. 00



CONTI D:

C20869
20869-BI D
NHPPR100- 241

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 12/ 10/ 2020

CAT NO0306

0410

0415

0420

0425

0430

0435

1015

1020

509- 08102

512- 00103

601- 06102

601- 40400

601- 51007

602- 00000

900- 00006

700- 70034

CAT NO0307

0440

0445

201- 00007

211-01110

STRUCTURE E-17-UT

Provi de Tenporary Support

Bearing Device (Type I11)

Concrete (Patching)

Concrete Stain

Structural

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

Added Item (Dol lar)/ Disc Bearing (Type I11) (Special)

at E-17-UT

F/ A Bearing Device Repairs on Str E-17-UT

STRUCTURE F-14-M

Renoval of Debris

Rock Rei nforcenent (Dowel s)

ESTI MATE NG 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1.000 65, 000. 00
8. 000 8. 000
EACH 0. 000 0. 00
7, 000. 00000 8. 000 56, 000. 00
39. 600 34. 600
CcF 5. 000 2,000. 00
400. 00000 39. 600 15, 840. 00
17. 000 16. 000
sy 1.000 102. 00
102. 00000 17. 000 1,734.00
60. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0. 00
60. 000 22.000
LB 0. 000 0. 00
20. 00000 22. 000 440. 00
2, 400. 000 2, 400. 000
DoL 0. 000 0. 00
1. 00000 2, 400. 000 2, 400. 00
82, 228. 920 29, 970. 000
FA 52, 200. 920 52, 200. 92
1. 00000 82, 170. 920 82,170. 92
CAT 0306  CURRENT AMI $ 255,822.92$  57,802.92$ 254,584.92
1. 000 1. 000
EACH 0. 000 0. 00
7, 560. 00000 1.000 7,560. 00
3.000 3.000
EACH 0. 000 0. 00
1, 250. 00000 3. 000 3, 750. 00



CONTI D:

C20869
20869-BI D
NHPPR100- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 12/ 10/ 2020

| TEM
DESCRI PTI ON

CAT NO0307

0450 507-00100

0455

519- 01100

0460

603-61120

0465

609- 60011

0470 615-00030

CAT NO0308

0475 202-04041

0480 210-04025

CAT NO0400

0485 620-00002

0490 620- 00020

STRUCTURE F-14-M

Concrete Slope and Ditch Paving (Reinforced)

Epoxy Mortar (Injection)

12 Inch Flexible Pipe

Curb Type 6 (Section M

Enbanknent Protector Type 3

STRUCTURE E-16-JJ

Cl ean Box G rder (Forms and Debris)

Modi fy Structure

CONSTRUCTI ON ENGl NEERI NG | TEMS

Field Ofice (Cass 2)

Sanitary Facility

ESTI MATE NO. 0007 13:16: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 400 1. 400
oy 0. 000 0. 00
1, 000. 00000 1. 400 1, 400. 00
256. 900 256. 900
LF 0. 000 0. 00
85. 00000 256. 900 21, 836. 50
0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
21. 000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
CAT 0307  CURRENT AMT $  35,596.50 $ 0.00$  35,596.50
26, 658. 000 26, 658. 000
SF 0. 000 0. 00
5. 00000 26, 658. 000 133, 290. 00
2. 000 2. 000
EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
CAT 0308  CURRENT AMT $ 163, 290.00 $ 0.00$ 163, 290. 00
0. 000 0. 000
EACH 0. 000 0. 00
22, 500. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400  CURRENT AMT $ 1,750.00 $ 0.00$ 1, 750. 00
PRQJECT TOTAL CURRENT AMT $ 1,610,785.20%  76,976.96 $ 1,496, 438. 95



